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May 12,1992

The Honorable John Conyers, Jr.
Chairman, Legislation and

National Security Subcommittee
Committee on Government Operations
House of Representatives

Dear Mr. Chairman:

As requested, we are providing you with information on significant events
that affected the A-12 program and payments made to McDonnell Douglas.

Background In the 1980s, the Navy began a program to replace its aging fleet of A-6
medium attack aircraft with a new aircraft, the A-12, that would
incorporate stealth technology and could be deployed from an aircraft
carrier. In January 1988, the Navy awarded a fixed-price incentive contract
for full-scale development of the A- 12 to the team of General Dynamics and
McDonnell Douglas Corporations. The contract had a target price' of $4.4
billion and a ceiling price of $4.8 billion.

On January 7, 1991, the Navy terminated the A-12 contract for default dueD I C to difficulties the contractors had in executing the contract. The
,dE . E( government had made $2.68 billion in progress payments to the

21 O contractors, but only $1.33 billion was for items delivered to and accepted
by the government. Expenditures had not exceeded the contract's $4.4
billion target price. However, at the time of termination, the Navy was
projecting that program costs would exceed the contract's ceiling price of
$4.8 billion and that the A-12's first flight would be delayed by over 2
years. The government asked the contractors to return $1.35 billion paid
for work that had not been accepted but then agreed to the contractors'
request to defer repayment.

'Target price is the sum of target cost, which is the best, mutually negotiated estimate of what the cost
-- will actually be, and target profit, which is negotiated between the government and the contractor.

2Ceiling price is the highest price that the government is required to pay under the contract.
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Results in Brief Appendix I provides a list of significant events affecting the Navy's A- 12
program, including the Secretary of Defense's Major Aircraft Review in
December 1989. After the Secretary's April 1990 testimony on the results
of the review, the A- 12 contractors disclosed that the date of the A- 12's
first flight would slip significantly and that the cost of full-scale
development would overrun the contract ceiling by an amount that the
contractors could not absorb. The chronology extends through June 1991,
when the A-12 contractors filed a lawsuit in U.S. Claims Court, asking,
among other things, for a judgment that the A-12 contract was terminated
for the convenience of the government. According to the Navy, if the court
rules that the termination was for the convenience of the government,
rather than a default for nonperformance, the contractors may not be
required to return the 0 1.35 billion in progress payments. The lawsuit is
still pending.

Appendix 11 lists the payments made to McDonnell Douglas for work on the
A-12 full-scale development contract. These payments totaled $1.4 billion
and were made monthly from contract award to contract termination.
General Dynamics was paid about $1.3 billion for its work on the A- 12
full-scale development contract. Appendix II also shows the $25.6 million
in additional payments made to McDonnell Douglas for A-12-related work
under a separate basic ordering agreement.: These payments were made
from contract award to February 1992. Z

Scope and In preparing this fact sheet, we reviewed docu ntjaltd interviepwed
officials from the Navy, McDonnell Douglas, and Ge neral Dynamics. &Methodology performed our work during February and March1092 in ac'okdanci with
generally accepted government auditing standards. " ' -

As you requested, we did not obtain written agency comments on this fact
sheet. However, we discussed the information in the fact sheet with
Department of Defense and Navy officials who were responsible for the
A-12 program and payments made to McDonnell Douglas. The officials
agreed with the information as presented.

3A basic ordering agreement is negotiated between the government and a contractor when specific
items, quaitites, and prices are not known at the time the agreement is reached. It is not a contract and
does not imply any agreement to place future contracts or orders with the contractor.
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As arranged with your office, unless you publicly announce this fact sheet's
contents earlier, we plan no further distribution until 30 days from the
issue date. At that time, we will send copies to the Secretaries of Defense
and the Navy, the Directors of the Defense Logistics Agency and the Office
of Management and Budget, and appropriate congressional committees.
We will also make copies available to others on request.

Please contact me on (202) 275-6504 if you or your staff have any
questions concerning this fact sheet. Major contributors to this fact sheet
are Norman J. Rabkin, Associate Director; William C. Meredith, Assistant
Director; and Joseph P. Raffa, Evaluator-in-Charge.

Sincerely yours,

Martin M Ferber
Director, Navy Issues

'" 0

PTJC TAD 0
Ulhmnon'ced
:stIfIcation

DAtrPbution/
- WilabilitY Cod6oi

SDist specia
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Appendix I

Significant Events Affecting the A- 12 Program

1989

12/15/89 The Navy accepted the Phase I Critical Design Review, associated testing
for the Phase II Critical Design Review, and a Program Management
Review as complete, although the contractors' work was incomplete. As a
result, according to the Navy's Administrative Inquiry, dated November 28,
1990, McDonnell Douglas and General Dynamics received payments for
work not substantially completed at the time of payment. (These reviews
comprised a portion of the $1.33 billion in work accepted by the Navy.)4

12/19/89 The Secretary of Defense directed a Major Aircraft Review of four
programs, including the A- 12 program. The primary emphasis of the
review was to determine the impact that changes in world events had on
the future need for these weapon systems.

1990

4/26/90 The Secretary of Defense, testifying before the House and Senate Armed
Services Committees on the results of the Major Aircraft Review, stated
that he would continue the A- 12 program at reduced procurement
quantities and that the A-i 2's first flight would be in early 1991. The
Secretary did not identify any impediments to completing the full-scale
development effort within the scope of the current contract.

6/1/90 . lcDonnell Douglas and General Dynamics advised the Navy that the
schedule for first flight would slip significantly, the full-scale development
elfort would overrun the contract ceiling by an amount they could not
absorb, and certain performance specifications could not be met.

4The Navy had designated the Critical Design Review, Program Management Review, and other design
and management reviews as deliverable items to provide additional funding to the contractors to relieve
the financial burden of assuming a significant share of the A-I 2's development costs. See Naval
Aviation: Status of Navy A- 12 Contract and Material at Termination (GAO/NSIAD-91-261, July 24,
1991) for additional information.
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Appendix I
Significant Events Affecting the A-12 Program

8/24/90 McDonnell Douglas and General Dynamics requested the use of flexible
progress payments with a reimbursement rate of 97 percent. The normal
reimbursement rate is 80 percent.

10/12/90 In accordance with a Defense Contract Audit Agency recommendation, the
Navy refused to authorize a flexible progress payment rate. The Agency
stated that the contractors provided neither valid nor adequate information
to support a flexible progress payment rate.

12/31/90 McDonnell Douglas and General Dynamics filed a $1.4 billion claim with
the Navy for a contract price adjustment. As the basis for the claim, the
contractors cited (1) the Navy's failure to disclose certain facts vital to
their performance; (2) delays and disruptions, which they claimed resulted
from the Navy's conduct; (3) the Navy's flawed acquisition strategy; and
(4) the commercial impossibility of performance.

1991

1/7/91 The Navy terminated the A-12 contract for default because McDonnell
Douglas and General Dynamics were unable to complete the design,
development, fabrication, assembly, and test of the A-12 aircraft within the
contract schedule or deliver an aircraft that would meet contract
requirements. At termination, the government had paid the contractors
$2.68 billion on the full-scale development contract. The Navy had
accepted six design and management reviews for which it paid $1.33
billion. The contractors received an additional $1.35 billion in progress
payments for work that had been done on the A-12 contract but had not
been accepted at the time of contract termination.

2/5/91 The Navy demanded that McDonnell Douglas and General Dynamics repay
$1.35 billion in unliquidated progress payments. The contractors
requested, and the Navy granted, a deferral of the repayment until disputes
over the termination were settled. The Navy granted the deferral because of
its concerns that repayment would place one or both of the contractors in a
financial condition that would endanger essential defense programs.
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Appendix I
Significant Events Affecting the A-12 Program

2/22/91 The Navy notified McDonnell Douglas and General Dynamics that the claim
they submitted on December 31, 1990, would be considered when it was
properly certified.

6/7/91 McDonnell Douglas and General Dynamics filed a lawsuit in U.S. Claims
Court, asking, among other things, that the court find that the Navy
breached the contract and that the termination was for the convenience of
the government rather than for default. The contractors are also asking
that (1) they be awarded all of their incurred costs, a reasonable profit, and
settlement expenses; (2) the A-12 contract price be increased in
accordance with the claim submitted on December 31, 1990, which they
valued at $1.4 billion; (3) they not be required to return $1.35 billion in
progress payments; and (4) the A-12 contract type be changed from
fixed-price incentive to a cost plus fixed fee.

6/26/91 McDonnell Douglas and General Dynamics filed a termination for
convenience proposal and claim with the Navy for a settlement worth
between $1.3 billion and $1.9 billion.

8/1/91 The Legislation and National Security Subcommittee of the House
Committee on Government Operations issued a subpoena to the Secretary
of Defense for the February 4, 1991, A-12 deferment decision
memorandum from the Acting Under Secretary of Defense for Acquisition
to the Deputy Secretary of Defense. The memorandum and all attachments,
endorsements, and supporting documentation were to be produced by
August 9, 1991.

8/8/91 The President asserted executive privilege and instructed the Secretary of
Defense not to release the memorandum subpoenaed by the
Subcommittee. In announcing his decision, the President stated that the
release of these documents would inhibit the candor needed by the
Department of Defense to make effective decisions and recommendations
concerning national security.
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Appendix I
Significant Events Affecting the A-12 Program

8/9/91 The Secretary of Defense advised the Subcommittee that the President
invoked executive privilege and directed that the memorandum
subpoenaed on August 1, 1991, not be released.
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Appendix 11

Payments Made to McDonnell Douglas for the
A-12 Program

Funding for the A-12 full-scale development contract included both
research, development, test, and evaluation funds and aircraft procurement
funds because the development contract included production options. The
government made $2.68 billion in progress payments to the contractors,
but only $1.33 billion was for items delivered to and accepted by the
government. The remaining $1.35 billion was for normal progress
payments for work that had not been delivered at the time the contract was
terminated.

The government also paid a total of $46.4 million for 20 A-12-related
orders under a basic ordering agreement. This agreement covered studies
by McDonnell Douglas and General Dynamics for both the Navy and the Air
Force. Navy studies included the integration of technology into the A- 12
program and advanced versions of the A- 12; Air Force studies included
program development and risk reduction efforts for the Air Force's version
of the A- 12.

Table 1.I identifies the payments made to McDonnell Douglas for work on
the A- 12 full-scale development contract, which totaled $1.4 billion, and
for work performed under the basic ordering agreement, which totaled
$25.6 million. Table 1.2 provides a description of work performed and
identifies the total payments made for each order.

Table I1.1: Full-Scale Development, ProdALctlon, and Basic Ordering Agreertet Payments to McDonnell Douglas for the A-i 2
Program

Full-scale Lot I Lot II Basic ordering
Date received development production production agreement
1/88 $12,144,623 0 0 0
2/88 4,124,787 0 0 0
3/88 5,044,066 0 0 0
4/88 29,399,138 0 0 0
5/88 0 0 0 0
6/88 28,655,220 0 0 0
7/88 65,084,977 0 0 0
88 22,379,006 0 0 $138,023

9/88 0 0 0 0
10/88 43,651,892 0 0 0
11/88 27,127,164 0 0 0
12/88 23,014,090 0 0 0
1/89 26,734,761 0 0 0
2/89 21,256,869 0 0 0

(continued)
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Full-scale Lot I Lot 11 Basic ordering
Date received -WW daaprnt -production- production agreement
3/89 92,244,792 0 0 282.925
4/89 30.216.276 _0- 0 596,365
5/89 __ 38,459.252 _ 0 0 359,997
6/89 _ 4.7,03 6,777 0__ 0- 0
7/89 42.614,889 ___ 0 0 856,162
8/89 64,478,942 __0 0 620,570
9/89 ___51,194,796 $_ 897,680 0 1,018,396
10/89 43,535,287 ____ 0 0 0
11/89 __ __ 102,492,526 1,080.876 _ 0 364,526
12/89 127,964,316 _476,426 0 430,508
1/90 _____ 50.906.992 0 __0 353,548
2/90 ___ 61.482,750 1,388.392 0 __229.116

3/90 ____70,573,103 __1,969,459 0 ___ 302,673
4/90 _ 60,191,956 2,331,412 0 _ 1,300,010
5/90 _ 51,507,602 ___1,175,278 0 809,170
6/9 73,020,098 1,796,657 _ 0 0
7/90 ___ _____50,234,125 3,430,445 _ 0 917,587
8/9M______ __ 0 0 0 801,458
9/90 ___ __ ________00 0 _ 1.306,257

10/90 ____ _______18,918,082 11,213.509 0 _ 944,090
11/90 ____________ 14,749,063 5,035,200 $545,936 _ 546,460
12/90 _ _ __ _ _ _ 0 0 0--- - 947,119
1/91 __ __ _ _ _ _ _ _ _ _ _ _ _0 0 __ 0 __ _ 1,482,068

2/91 ______000 0
3/91 ____0 0 _ 0 2,114,053
4/91 _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ 0 0 0 1,683,142

5/91 __ ___ ________ _ 0 0 -0 0

6/1______ ___ ____ __ _ _ _0 0 0 _0

7/1 _____________ _____000 0

8/91 __ _______0 0 0 0

9/91 ____ _ 0 _0 0 4,158.493
10/9.1 ________ _______0- 0 ___ u248,052
11/91 __ ______ _ _ 0 0 0 0

12191 __ _ 0 0 0 1,159,446
1/92 0 0 0 0
2/92 _ _ _ _ _ _ _ _ _ ________ _ 0 0 0 _ 1,656,775

Total $1,400,436,217 M3,797,334 $545,936- -$25,626,969

Page 9 GAOINSLAD-92-IOGWS A-12 Aircaft Proamm



Appendix H
Payinents Made to McDonneU Douglas for the
A-12 ProSram

Table 11.2: Basic Ord'iring Agreement
and Associated Payments to McDonnell Order Amount
Douglas number Service received Description of work

1 Navy $138,023 Advanced tactical aircraft
advance development
engineering

2 Navy 200,000 Consolidated automated support
system ...... . .

3 Air Force 6.192,728 Program development
-engineering services study

4 Navy 36,996 Millimeter and microwave
_monolithic integrated circuit study

5 Navy 223,370 Module interface unit
development study

6 Navy 95,212 Reconnaissance program
concept formulation study

7 Air Force 8,607,822 Early risk reduction

8 Navy 672,720 Additional reconnaissance
program studies .. . . . .

9 Navy 352,738 Advanced avionics architecture
study

10 Navy 2,427.200 Additional millimeter and
microwave monolithic integrated

_ _circuit studies

11 Navy 244,415 Advanced avionics architecture
communications, navigation, and
identitication-study

12 Air Force 3,467,912 Early risk reduction

13 Navy 128,184 Study to incorporate Joint
Integrated Avionics Working
Group advanced avionics
architecture communications,
navigation, and identification into
the A-12

14 Navy 402,114 Consolidated automated support
'system test program set design

15 Navy 1.406,552 Integrated diagnostic
demonstration study . ...

16 Navy 117.849 Advanced avionics architecture
(electronic warfare) study

17 Navy 118,714 A-2000 concept formulation study

18 Navy 148,827 Anti-air warfare study
19 Navy 8,942 Consolidated automated support

system test program set
development.

20 Air Force . .. 636,671 Early risk reduction
Total $25,626,969
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Appendix I1
Payments Made to Mcdonnell Douglas for the
A-12 Program

When the A- 12 program was terminated on January 7, 1991, 11 of the 20
orders were still active; 6 of the 11 were terminated for convenience by the
Navy on January 15, 1991. The remaining five orders were allowed to
continue until completion.

Three of the continuing orders were risk reduction studies for the Air
Force. According to Navy officials, the Air Force reduced the scope of
work in these studies but completed them because the work could be
applied to other Air Force programs. Orders 7 and 20 were completed on
July 31, 1991; order 12 was completed on September 30, 1991.

The two remaining orders were studies for the Navy of integrated circuits
and integrated diagnostics. Order 10 was a classified study on the use of
advanced integratcd circuit technology in the A-12 program. A Navy
official stated that this work was applicable to other Navy programs and
that development of the technology was continuing independently of the
A-12 program. This order was completed on September 30, 1991.

Order 15, an integrated diagnostics demonstration study, was part of a
larger Defense Department initiative to develop and field computer-aided
logistics system technologies to improve weapon system maintainability.
According to Navy officials, the integrated diagnostics demonstration study
is applicable to other Navy programs, including the AX, the Navy's
replacement for the A- 12. The portion of the study being conducted under
the A- 12 basic ordering agreement will be completed in September 1992.
At that time, Navy officials hope to find other funds to continue the
program.
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